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BRIEFING NOTES: 
UNIVERSITY LIAISON ENGINEERS, 

CONSULTING ENGINEERS AND THEIR DUTIES 

1 INTRODUCTION 

These Briefing Notes define the relationship between the Consulting Engineer, 
who will normally be directly appointed by the University, other members of the 
Project Team (in particular the Project Manager) and the University Liaison 
Engineer in delivering Projects that meet the minimum and consistent standards 
required by the University.  

This formalised route of communication is intended to avoid potential confusion 
and consequent inconsistency in design approach. It is not, however, intended 
to be a barrier to informal discussions between the Consulting Engineer and 
other members of the University staff and students but any agreements 
reached on mechanical or electrical building services design issues shall always 
be formally agreed directly with the Liaison Engineer as well as within the 
formalised routes defined in any contracts and/or agreements. 

No comment or suggestions made by the Liaison Engineer shall absolve the 
Consulting Engineer of their obligations under their contracts and/or agreements. 
The Liaison Engineers is not responsible for checking the Consulting Engineer’s 
work. 

These briefing notes do not take precedence over any written agreement between 
the Consulting Engineers and the University but it shall be the responsibility of the 
Consulting Engineer to bring any inconsistency to the attention of the Liaison 
Engineer at the earliest opportunity. 

2 DEFINITIONS 

Project   The term Project includes any project carried out 
at the University including Capital Works Projects  
(normally managed by the Programme 
Management Unit or PMU) as well as Long Term 
Maintenance (LTM),  projects carried out for 
faculties or departments Carbon Management 
Projects etc.  

The Project Manager  The person or persons appointed by the 
University to manage delivery of the overall 
Project. These may be externally appointed 
Project Managers or internal Project Managers.  
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University Liaison 
Engineer: 

The engineer or engineers (normally one 
mechanical and one electrical), designated by the 
University to assist the Project Manager and 
Consulting Engineer in ensuring a consistent and 
appropriate approach to the design and 
installation of M&E Services 

Consulting Engineer:  The suitably qualified person or persons assigned 
by the appointed consulting engineering practice 
to be responsible for the mechanical and electrical 
engineering design on the Project 

3 NORMAL CONTRACTUAL RELATIONSHIP 

This guide is not intended to override the contractual relationship between the 
Consulting Engineer and the Project Team, which will normally be as outlined in 
Figure 1 below.  

 

Figure 1 – Routes of Communication 

4 OTHER BRIEFING DOCUMENTS 

The University’s current set of Standard Briefing Documents can be found at web 
sitehttp://www.southampton.ac.uk/estates/policies_procedures/standardspecifications/  . 

Any difficulty in accessing the Standard Briefing Documents shall be raised with the 
Liaison Engineer.  
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The Standard Briefing Documents shall be used as the starting point for the design 
of mechanical and electrical services.  

It should be noted that the Briefing Documents are updated on a rolling basis but 
may not at any point in time incorporate the latest and best available technology 
and may on occasions may not comply with latest good practice, guidance or 
legislation or may include items that have become obsolescent or obsolete. 

It shall remain the Consulting Engineer’s responsibility to ensure that any such 
shortcomings are recognised and brought to the attention of the Liaison Engineer 
and that the most appropriate designs are proposed. 

5 CONSULTING ENGINEER APPOINTMENT 

5.1 Consulting Engineer will normally be appointed under the ACE Agreement 1: 
Design 2009 Edition and either Schedule of services G(b) detailed design 
modified to incorporate specific University requirements including:  

5.1.1 Completion	of	an	option	appraisal	considering	return	on	investment	of	
differing	capital	and	operating	costs	after	accounting	for	all	environmental	
and	other	taxes	and	any	available	grants	or	other	incentives.		

5.1.2 Preparation	at	the	start	of	the	project	and	updating	throughout		the	project	
of	a	matrix	of	all	items	of	plant	and	equipment,	identified	by	Planon	Asset	
Number,	showing	the	particular	team	or	teams	within	the	University	
responsible	for	a)	paying	for	the	operation	and	maintenance	of	each	item	of	
plant	and	equipment	b)	the	operation	of	this	equipment	and	c)	the	carrying	
out	of	maintenance.		

5.1.3 Attend	site	and	prepare	a	list	of	defects	at	end	of	defects	liability	period	and	
oversee	and	sign	off	completion	of	the	rectification	of	such	defects.		

5.2 Where no formal Agreement is in place the Consulting Engineer shall be 
deemed to have been appointed under an agreement as defined above.  

5.3 The appointment of the Consulting Engineer will be made by the Project 
Manager and all formal communications will be via this route.  

6 DUTIES OF CONSULTING ENGINEER 

6.1 In addition to the content of the Consulting Engineer appointment agreement, 
the Consulting Engineer shall base all designs upon all relevant current 
legislation, guidance and good practice as well as in compliance with the 
Briefing Documents.   

6.2 The Consulting Engineer shall liaise with Liaison Engineer throughout the Project 
ensuring that wherever there is any doubt or inconsistency in any of the above 
that they recommend and agree the most appropriate solution. 
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6.3 Of particular importance will be to ensure that the completed Project includes 
mechanical and electrical building services that:  

 Can be maintained in a safe, straightforward and energy and cost efficient 
way.  

 Ensure that it will be possible to readily comply with the University’s 
Control of Contractors specifications. This is best achieved by avoiding  
specifying  plant and equipment that can only be maintained by uniquely 
qualified maintenance contractors and avoiding closed protocol software. 

 Is consistent with the objectives of the University’s Carbon Management 
Plan. 

6.4 Liaison Review Meetings and Gateway Signoff 

The Consulting Engineer shall  agree  and carry out regular design reviews with the  
University Liaison Engineer throughout all stages of the Project and in particular at 
each Gateway as defined in the Project or at the end of each stage of the ACE 
Agreement plus additional stages as outlined below  for which they are appointed  
including:  

 G2.1     Appraisal,  

 G2.2   Strategic Briefing,  

 G2.3   Outline Proposals,  

 G2.4   Detailed Proposals,  

 G2.5   Final Proposals,  

 G2.6  Production Information,  

 G2.7   Tender,  

 G2.8.3   Examine Contractors and Subcontractors proposals,  

 G2.8.11   Examine results of setting to work and regulation of 
installation,   

 G2.8.13  Examination of documentary records, which shall include the 
final schedule of responsibilities described in clause  5.1.2 
above.  

  N/A  End of Defects Liability inspection 

The Consulting Engineer shall be responsible for arranging these meetings at the 
appropriate stages and in conjunction with design team meetings and allowing 
adequate time for the University Liaison Engineer to assess the design and 
proposals made, to give feedback and adequate time for any suggested changes to 
the design, specification etc, to be incorporated.  



ES003/D Briefing Notes:  
Consulting Engineers and 
University Liaison Engineers 

7

6.5 The Consulting Engineer shall review with the University Liaison Engineer tender 
returns from contractors regarding any omissions and/or qualifications before 
submitting any recommendations on the acceptance of a tender. 

Once the Liaison Engineer is satisfied with the standard, this will be confirmed with 
the Project Manager, normally by signature on the Gateway Signoff Document.  

7 EXISTING RECORDS AND INFORMATION 

As necessary to ensure the best possible design, the Liaison Engineer will assist the 
Consulting Engineer by facilitating access to relevant sources of information 
including but not limited to:  

7.1 Future and existing building occupants and users 

7.2 The University’s Energy Manager  

7.3 M&E Operations teams 

7.4 The University’s comprehensive energy metering system  

7.5 Record O&M Manuals, safety files and record drawings 

7.6 Any existing asbestos  records 

7.7 Any existing maintenance and testing information 

The Consulting Engineer shall, however, retain responsibility for obtaining from 
these sources and elsewhere information and data relevant to the design of the 
mechanical and electrical installations on the project as required.  

8 FACILITATING ACCESS TO OPERATIONS TEAMS 

8.1 The Liaison Engineer will facilitate access to the Operations Teams, who will be 
able to provide input to the Project design in the following ways:   

8.1.1 Providing	permits,	attendance	etc	to	allow	the	Consulting	Engineer	access	to	
carry	out	site	investigations.		

8.1.2 Providing	access	to	details	of	and	advising	about	existing	installations,	their	
condition	and	how	best	to	operate	them.		

8.1.3 Issuing	permits	to	work	(where	such	permits	are	not	operated	by	the	
contractor	using	his	own	systems)	and	in	facilitating	shutdowns,	drain	
downs	etc.	and	in	reinstating	services	during	the	construction	phase	of	the	
project.		

8.1.4 Providing	limited	assistance	in	witnessing	tests	and	commissioning	carried	
out	by	the	Contractors.		
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8.1.5 In	taking	over	the	completed	installations	as	identified	in	the	Schedule	of	
Operations	and	Maintenance	Responsibilities	as	described	in	 5.1.2	above.		

8.2 The Consulting Engineer shall liaise with the University Liaison Engineer when 
considering alternative designs proposed by the Contractors.  It should be noted 
that acceptance of any alternative proposals must be instructed by the Project 
Manager who will act upon the advice of the Liaison Engineer in this respect.  

8.3 Compliance with the University’s Carbon Management Plan.  

The University’s Carbon Management Plan requires that all activities undertaken at 
the University, which includes Projects, contributes towards the aim of a 20%  
reduction in carbon emissions by 2020 compared to 2005/06 levels.  

In pursuit of this  aim, the Consulting Engineer shall be responsible for ensuring that  
energy and water conservation is fully assessed and that enhancements to the 
design are incorporated where a whole life cost or environmental benefit can be 
demonstrated.   

The Consulting Engineer shall be responsible for carrying out an assessment of each 
likely energy and water efficiency design enhancement and, for each, making 
information available to the Liaison Engineer.  

For additional information on this subject refer to ES/006 Energy Conservation 

8.4 Monitoring of Energy and Water use shall be fully integrated into the 
University’s Automatic Metering System.  

For additional information on this subject refer to ES/021 Automatic Metering 
System.  

8.5 The Consulting Engineer shall be responsible for ensuring that appropriate 
calculations are completed in accordance with the requirements of Part L of the 
Building Regulations including the provision of any updated or new Energy 
Performance Certificate that may be required. 

8.6 Mechanical and Electrical contractors, whether they be appointed directly by 
the University, as sub‐contractors or in any other way shall be ones included on 
the  Approved Contractors ‘ list.  


